

## Site Construction Update - Week of 08-Mar-2021 to 13-Mar-2021

1. Dewatering wells active throughout site (settlement tank & discharge point located at North side of Galleria Mall)
2. On-going bulk excavation to depth of third row tiebacks, shaving of caisson walls, & associated daily exporting
3. Completion of second row tieback stressing, & commencement of third row production tieback installation works
4. Drive aisle construction works commencing along West perimeter of Galleria Mall. Works will include excavation & stock piling of fill on site, installation of services, compaction of subgrade. Construction equipment & trucks will be utilizing Gate 1 in South parking lot adjacent to park for entry/exit. Paving & completion of drive aisle targeted for week of 15-March-2021