

Site Construction Update - Week of 13-Oct-2020 to 17-Oct-2020

1. Shoring works pile drilling on-going
2. Loading & exporting of shoring drilling spoils
3. Daily concrete supply deliveries for piles
4. Steel pile deliveries & on-going splicing of piles on site
5. Toronto Hydro installation works for temporary site power