

Project Update - Week of 7-June-2021 to 11-June-2021

Site Activity

1. Preparation for foundation works ongoing - delivery of equipment/material related to structural caissons installation, detailed excavation to raft slab is ongoing and exporting of associated material.
2. Waterproofing and Formwork equipment/material being delivered.
3. Crane foundation pour scheduled for the end of week.

What Can Neighbor's Expect?

1. Per the Government of Ontario Provincial Regulation in effect until 07-October-2021, noise by-laws in connection to construction activity currently permits said activity seven days a week from 6:00am to 10:00pm (including statutory holidays). Planned site activity/work hours for week of 07-June-2021 are as follows: 7:00am to 5:00pm Monday to Friday, & 7:00am to 3:00pm Saturday
2. Newly constructed West mall drive aisle was opened for public vehicular access effective 01-April-2021. Private lane to be shared with Block 05 construction activities, & at times may be closed periodically to accommodate construction equipment/operations.
 - a. Private road West of the Mall will be closed day and night from June 7th to June 23rd 2021.
3. Typical construction noise & dust may be observed around construction grounds due to vehicular movement in and out of site everyday (hauling bulk excavation, deliveries). Efforts are being made to mitigate & periodically clean the site to minimize the migration of said dust.
4. Increased concrete deliveries associated with crane base pour on Friday 11th and Saturday 12th June, 2021.