

## Site Construction Update - Week of 05-Oct-2020 to 10-Oct-2020

1. Shoring works pile drilling on-going
2. Loading & exporting of shoring drilling spoils
3. Concrete supply deliveries for piles
4. On-going splicing of piles on site
5. Continuation of drilling for dewatering wells
6. Placement of walkthrough Sea-can containers & power pods along North property line